

Appendix 3

TASK AND FINISH GROUP TERMS OF REFERENCE

West Shadow Authority

BUDGET AND MTFP

Purpose of the Group

To oversee the budget preparations and Medium Term Financial Plan for the West Unitary Authority.

Description of the Task to be completed (Scope)

To oversee the budget preparations and Medium Term Financial Plan for the new West Northamptonshire Council. This will include revenue budget (expenditure and income), capital budget, the housing revenue account, collection fund and treasury management.

Key Activities	Outcomes Sought
Consolidate the NCC disaggregated budget and	Baseline net budget requirement for West
existing District and Borough baseline budgets.	Northamptonshire.
Model government funding and other income	Baseline resource envelope for West
resources.	Northamptonshire.
Adjust baseline budgets for known pressures and	Agree budget gap.
changes.	
Model future funding, spending, and income.	Medium Term Financial Plan.
Adjust for agreed transformation savings.	
Amalgamate capital Programmes.	Capital Strategy.
Amalgamate Housing Revenue Accounts.	HRA Business Plan.

Start date:	August 2020
Key dates:	
August 2020	Develop baseline revenue budget.
	Develop Resource base.
	Aggregate Capital Programmes.
	Aggregate HRA.
September 2020	Agree budget gap.
	Develop MTFP.
October	Develop additional budget proposals – investment/savings.
November 2020	Draft Revenue Budget to Shadow Executive.
Finish date:	November 2020
FREQUENCY OF MEETINGS	



How will we know when the Task is finished?

The draft budget and MTFP report is presented to the Shadow Executive.

Task Group Members		
Chair:	Rebecca Breese	
Deputy Chair:		
Member:		
Member:		
Member:		

Task Group Officers		
Enabling Lead / Lead Officer:	Barry Scarr/Audra Statham	
Interim Statutory Officer:	S151 Officer	
Support Officer:		
SME:	James Smith	
SME:	District S151 TBA	

Any external Support or Input required		
External Support / Input	Output	

Dependencies

Council Tax Harmonisation Task and Finish Group. Disaggregation Task and Finish Group.

Document owner: Barry Scarr

Draft published: 6 May 2020

Approved: DATE

Version: 0.1